


Canyon Enhancement Planning (CEP) Program

Canyon-By-Canyon Summary of Progress & Funding Status - Feb. 2015

Canyon/Creek (Click name for link to map)	Neighborhood					
		1 Build/Bolster "Friends" Group	2 Map Existing Conditions	3 Hold Planning Workshops & Create "CEP"	4 Secure Necessary Permits	5 Execute Enhancement Plan Projects
Manzanita	City Heights	2005-15	SDSU-2009-12	2009-12	2014	2015
Swan	City Heights	2005-16	SDSU-2009-12	2009-13	2014	2015
Hollywood	City Heights	2005-17	SDSU-2009-12	2009-14	2014	2015
47th Street	City Heights	2005-18	SDSU-2009-12	2009-15	2014	2015
Chollas Creek (Fairmount to 54th)	City Heights	2012-15	2011-12	2013-14		Ranger Prog.
Bell (Bell Middle School)	Skyline-Paradise Hills	2011-2013	2013	2013		2013 School Land
Shepherd	Tierrasanta	2003-15	SDSU-2013	2015		Ranger Prog.
Juniper	Golden Hill	2013-14	SDSU-2013			Ranger Prog.
Kelly Park Finger (Tecolote)	Linda Vista	2014				Ranger Prog.
Navajo	Navajo	2013-14	SDSU-2014	2014-15		Ranger Prog.
Switzer	North Park	2013	SDSU-2014	2014-15		Ranger Prog.
Ruffin	Serra Mesa	2015	Mesa-2014	2014-15		Ranger Prog.
Rueda	Tierrasanta		SDSU-2015	2014-15		
Florida	North Park		2015	2015		
Gonzales Canyon	Carmel Valley		Mesa-2014	2014-16		Ranger Prog.
Maple Canyon	Bankers Hill	SSPI-2015	SDSU-2015	2015		Ranger Prog.
Mission Hills Canyon	Mission Hills	2014-15	SDSU-2015	2015		
Auburn Creek at Bandar Saalam	City Heights	2014-15	2014	2014-15	2015	2014-15
Encinas Canyon/Creek	Carlsbad	2014				2014-15
Chollas Creek at Market Creek Plaza	Diamond District	2014-15	2014-15	2014-15		

Legend

	Work is Done or Work in Progress
	Some Funding In Place or Work in Progress Under Ranger Program activities that don't require permits
	Funding Proposed
"SSPI"	Sustainable Stewardship Program Internship via Service Learning Agreement with SDSU Geography Department
"SDSU" or "Mesa"	SDSU Geography Department "Urban Conservation GIS & Fieldwork" GIS Course, or Mesa College GIS
	No funding and nothing currently in progress